

Phase	Description	Partners involved	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36		
1	Desk review: defining possible scenarios for the future of work at global, EU and national level	INAPP +all																																						
1.1	Kick off meeting	All	x																																					
1.2	1st workshop	All										x																												
O1	<i>Report on future of work scenarios</i>											O1																												
2	Updating T-DYMM social policy modelling tool with AD SILC 2017 data	MEF + FGB																																						
O2	<i>Updated T-DYMM model</i>														O2																									
3	Simulating policy options impact	MEF + INAPP + FGB																																						
3.1	2nd workshop	all																											x											
O3	<i>Simulation report</i>																												O3											
4	Elaborating Policy recommendation for national reforms	all																																						
4.1	EU peer review meeting to discuss intermediate results	all																												x										
4.2	Final Conference	all																																						
O4	<i>Policy recommendation report</i>																																							
5	Monitoring and evaluation	FGB																																						
6	Dissemination	INAPP																																						
7	Project Management	INAPP																																						